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POLREP NO: 8
DATE: 10/26/88

POLLUTION REPORT

Site Name: Pine/Nowell Street
Subject: POLREP #8 - Removal Action
Location: Site #93

Nashua, New Hampshire

Pollutant: Asbestos

Occurrence Date: 1960's

Environmental Media affected: Land, water, air

Severity: Potentially - Major

Quantity Discharged: Unknown

Category: Major

Source: Dumping of asbestos waste
materials by John-Manville

oscC: Paul R. Groulx -~ U.S. EPA Region 1

latest POLREP: POLREP 7 -~ February 02, 1988

OFFICE TELEPHONE NUMBER: (617) 860-4308

I. Background:

The Pine/Nowell Street asbestos waste site is located in Nashua,
New Hampshire. The site is located on tax map # 102 and consist
of lot #173, 174 and 175. The site is a residential tract of
land approximately 3/4 of an acre in size. The major tract of
land is a city owned property lot. Two single family homes are
located on the north and Salmon Brook to the south.

The land slopes from a high point along Nowell Street to a low
point along Salmon Brook. The entire site has been filled in
with Asbestos waste materials. Asbestos baghouse and board waste
are exposed throughout the level area. The area along the brook
is wooded with a thin soil cover over abundant asbestos baghouse,
pellet, and sheet scrap waste.

The site is located in a densely populated suburb of Nashua, with
an estimated population of 1,140 residents within a 500 meter
radius of the site.
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HISTORY:

ASTDR Health Assessment issued.

Notice letters sent to property owners.

Action Memorandum obligating $350,000.

Draft IAG with U.S. ACE submitted for review.

IAG submitted and approved by U.S. ACE.

DW 96-932480-01-0 (4/1/87-6/1/88)

Preliminary conceptual design completed.

0SC met with state of New Hampshire

officials to review conceptual plans.

Jun 24, 1987 - 0OSC presents conceptual plans for city
review.

Jun 25, 1987 - 0OSC submits comments to US ACE for final
plans.

Jul 05, 1987 - OSC conducts informational meeting with
area residents.

Jul 14, 1987 - Meeting between the US EPA and US ACE to
review plans for 95% completion of design &
specifications.

Jul 31, 1987 - US ACE to commence soliciting bids
for contractors.

Sep 02, 1987 - Contractor bids due.

Mar 13, 1987
Mar 17, 1987
Mar 23, 1987
Mar 30, 1987
May 01, 1987

Jun 12, 1987
Jun 16, 1987

As a consequence of the cost of the first bids recieved, which
were substantially above the US ACE estimates and the US EPA
funding, as well as the low number of bidders participating.
No contracts were awarded for asbestos abatement work at that
time.

After the failure of the first bid procedure, The US EPA in
consultation with the US ACE, decided to extend the IAGs
completion date from December 1987 to September 1988, resolicit
and rebid the three asbestos abatement projects and award a
contract for the asbestos abatement work in the early spring of
1988. The US ACE reconstituted the bid packages to interested
contractors on April 5, 1988.
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The results of the bid opening were that four contractors
submitted bids on the project; however, two of the contractors
were disqualified due to noncompliance with the US ACE bidding
procedures. Of the two qualified bids, the lowest bid to perform
the asbestos abatement work on the sites was twice the obligated
budget for these projects. To award the contract, the US ACE
requires the bid amount plus five percent, which requires an
additional combined sum for the three sites of $757,200 to be
obligated by the US EPA into the IAGs.

Due to budget restraints, the US EPA Region I Removal Program at
that time did not have the funding resources to contribute this
additional money to the IAGs in order to enable the US ACE to
award a contract for these project.

II. Action

09/15/88 - Action Memorandum ceiling increase request for
$500,000 signed by Regional Administrator.

09/16/88 - Amendment -02 IAG with the US ACE signed,
extending the project/budget period ending
8/30/89 and an increase in funding.
(DW96~932480-01-2)

09/23/88 - OSC met with city of Nashua officials to discuss
the city's willingness to accept at no cost any
removed asbestos waste during the asbestos
removal, at its sanitary landfill which is state
approved for asbestos disposal.

III. Future

09/27/88 - The OSC recieves letter from the city
of Nashua on specifications for the acceptance
of asbestos at the city owned landfill.
10/13/88 - The US ACE is sent the specification
requirements to be included in the new bid
package, regarding disposal at the city of
Nashua landfill.
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Iv. Funding Status

US EPA obligated an additional $500,000 to this site, increasing
the TOTAL PROJECT CEILING to $850,000.

Financial Data:

Document
Control Number Account Number Dollar Amount Cost Allocation
230004 7QFA1ANE93 $220,000 US ACE
ER0029 S8TFA1ANE93 $500,000 US ACE
$ 80,000 TAT
$ 30,000 Intramural
$ 20,000 FEMA
TOTAL PROJECT CEILING $850,000
E PENDS:
&i October 26, 1988

Paul R. Groulx, On Scene Coordinator Date
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